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Introduction

105 Indiana Administrative Code (IAC) 13 -
Utility Facility Relocations on 
Construction Contracts
Rules developed by committee:
INDOT
Utility Companies
Consulting Association
FHWA
Contractors Association



Introduction

Reason for new rules:
INDOT – New spec. money not time/Keep projects 
on schedule/budget.
Consultants – Keep projects on schedule/budget.
Contractors – Delays due to conflicts.
Utilities – Time to prepare for number of projects.
FHWA – Make sure money is spent on roadwork and 
not on claims/unneeded utility moves.



Handouts  

Copy of Rules
Sample Letters/Work Plan
Utility Relocation Guidance
Flow Chart 
Indiana 811 Information



3 Rules in the Article

1 General Provisions
2 Definitions
3 Procedure
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Rule 1 – Purpose of the Article

To establish a formal procedure.
Exchange of information.
Responsibilities of each party.



Rule 1 – Applicability

All projects where INDOT begins the work in 105 IAC 
13-3-1 (b) (research phase) after June 20, 2008.
Projects let between now and July 1, 2009.  INDOT 
will not go back and officially include projects under 
the rules.
Between July 1, 2009 and July 1, 2010 we will 
review and notify utility individually if we feel it will 
be covered.
After July 1, 2010 attempt to cover all. (Exceptions 
still may occur)



Rule 1 – Applicability 
(Emergency)

District Project, Real Estate and Right-
of-way Program Director
Central Office Project, Production 
Management Division Utility/Railroad 
Manager 



Rule 2 - Definitions

Improvement project:
Includes state and local projects.
Projects let by INDOT.



Rule 2 - Definitions
Major/Minor – Not the same as in the plan development process (PDP).  

If Major in PDP use Major for utilities.

If minor in the PDP then could be major or minor as far as utility coordination.
Look at the design time for the project.  Use the “Start Plan Development” to 
“Plans Signed” in the SPMS schedule as a guide. 

“Is otherwise designated by the department as a major/minor project” should 
be decision of project manager and utility coordinator based on the impacts the
project will have on utilities in the project area. 

If maintenance in PDP they would qualify for not having to follow the rules.          
(Caution – If possibility exists for utility relocation then minor should be used.) 



Rule 3 – Procedure

Researching Permit Files:

Contact appropriate INDOT personnel to have 
them check electronic permit records.  See 
handout for name, number and e-mail 
information.
They need: County, Highway Number, 
Beginning and End Reference Post Number.



Reviewing Map (Plan) Files Maintained by the Department:



Investigating Field Conditions:

Manhole Covers
Utility Markers
Utility Vents
Pedestals
Poles (tags)



Reviewing Information from Indiana 811

See handout.



Contacting Local 
Government Offices.

Web site in handout.



Initial Notice – see example

Send to authorized representative only.
You are INDOT/LPA representative.
Introduce project.

Is the utility in area?
Description of type and location.
Contact person for Utility.
30 days to respond.



Verification – See example

Send plan sheets showing location of 
utility facilities.

Utility reviews for accuracy.
Details any inaccuracies in writing.
30 days to respond.



Preliminary Plans – See example

Send complete set of plans.  Still between 
stage 1 and 2 plans.  Before right-of-way 
plans are set.

Are there potential conflicts?  Details.
Design changes we can make?
30 days minor/60 days major to respond.



Preliminary Final Plans – See example

Plans that have sufficient detail for 
preparation of work plan/relocation 
plan.  Utility has 60 days for minor and 
120 days for major to supply work plan.
Will allow 30 days for conflict between 
utility plans.
May allow up to 180 days for complex 
projects.



Preliminary Final (continued)

In addition to coordination meeting and 
extensions granted there are two other 
30 day timeframes if work plan is not 
acceptable.  Utilities are given 
opportunity to revise and resubmit.  



To avoid extensions:

Check with utilities periodically.  Don’t 
assume rule will get utility to respond.
Have meetings to discuss issues.  This 
may prevent request for additional time 
near due date.



Work Plan Template

(See sample)

Always includes: contact information, 
description of work, scheduling 
information, relocation plan.

May include: easement information, cost 
estimate.



Notice of Approved Work Plan and 
Notice to Proceed Letter

(see sample)
Notice must be 30 days prior to utility 

implementing work plan.  This will take place 
of permit letter.

Must be signed by INDOT/LPA representative.
Utility must acknowledge this notification within 

15 days in writing.
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Construction

Copy of work plans are included or 
referenced in contract.
If utility work is dependent on work by the 
State/LPA contractor (15 day & 5 day notice).  
See sample template.
Utility must notify department and contractor 
(if they did work for utility) 5 days before 
beginning field work and when work is 
complete.  May be verbal but confirmed in 
writing within 5 days.  



Other items

No response letter.
Flowchart
Revisions to our plans:
Identify to the Utility the revisions.
Before letting – 60 days to review.
After letting – expedited.
Work plan over a year old – Get new.
Excuses or utilities found during construction.



Comments/suggestions are 
welcome. 

Questions?


	Utility Coordination Utilizing the new IAC Rules�July 11, 2008�Matt Thomas 317-232-5308
	Introduction
	Introduction 
	Handouts  
	3 Rules in the Article
	Rule 1 – Purpose of the Article
	Rule 1 – Applicability
	Rule 1 – Applicability�		(Emergency)
	Rule 2 - Definitions
	Rule 2 - Definitions
	Rule 3 – Procedure�
	Reviewing Map (Plan) Files Maintained by the Department:
	Investigating Field Conditions:
	Reviewing Information from Indiana 811
	Slide Number 15
	Initial Notice – see example
	Verification – See example
	Preliminary Plans – See example
	Preliminary Final Plans – See example
	Preliminary Final (continued)
	To avoid extensions:
	Work Plan Template
	Notice of Approved Work Plan and Notice to Proceed Letter
	Construction
	Other items
	Comments/suggestions are welcome.��Questions?��

